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T0: J. Carlson - Chrysler Motors Corporation, Project Manager

FROM: E. Murphy - Hart Engineers, Inc., Site Engineering Manager

-

vewron v RE: Project Progress Report 20 ~ Week Ending December 16, 1988 |
Washingtan, DG Chrysler Trenton Chemical Subsurface—Remediation--—-—. -~

Pittsburgh. PA
Albany, MY
Rocky Hill CT
Cherry Hill 1)
irvineg, CA .
southtels Mi Progress Report for this Week:
Liberty Corner. NJ

Jocksonwvilte. FL

sacromerto cA 1) Shipping of high TPH, non-hazardous material to Adams Center Landfill
continued. A total of("Z,390 tggs)were taken off-site this week.

2) A total of 144 tons of hazardous waste were hauled to Adams Center
Landfill. The material had high Tevels of barium, and is the only
hazardous waste identified to date.

3) Non-hazardous material totalling 1,402 tons were shipped to Woodland
Meadows Landfill.

4) Based on analytical results, four soil stockpiles were determined to
be characteristically non-hazardous, one stockpile was found to be
non-hazardous, but contained greater than one percent TPH, and one
stockpile was approved for disposal as bulk, hazardous solid (see 2).
A total of 27 drum composites were sent out for analysis. Five dfum
composites were determined to be non-hazardous based on the analytical
results.

5) No excavation was done this week. The bulk of the soil has been
stockpile and sampied. The remaining material will be stockpiled and
sampled near the end of the project, as this material is required for
use as roadways and staging areas.

6) Due to the limited availability of slots at Adams Center Landfill, CWM
will discontinue shipping high TPH material from the subsurface
remediation while hauling hazardous material from the tank removal
project.

7) Perimeter air monitoring has been discontinued as of 12/16/88.
Workface air monitoring will continue for the duration of the
project. Perimeter air monitoring will be restarted if significant
readings are detected during workface air monitoring.

/kf
(CL5139B/16) US EPA RECORDS CEN:rER REGION 5
409537
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MEMORANDUM

TO: J. Carlson - Chrysler Motors Corporation, Project Manager
tiew o e FROM: E. Murphy - Hart Engineers, Inc , Site Engineering Manager
Washington DC
Moo ™ RE: Project Progress Report Heek Ending December 23 198;7
pocky i 01 Chrysler Trenton Chemical strface-Remediation--

':v:eVCA -
Southfield. Mi

Liberty Corner MJ
Jacksonvilie, £

sacramento CA- Progress Report for this Week:

1) Shipping of high TPH, non-hazardous material to Adams Center Landfill
continued. A total of 850 tons were taken off-site this week.

2) Non-hazardous material totalling 500 tons were shipped to Woodland
Meadows Landfill.

3) A total of four drum composites were sent out for analysis. Based on
results received, three drum composites were determined to be

non-hazardous.
4) No excavation was done this week.
/kf
(CL5139B/17)

cc: Kimm Perlin



Q81 North Park Drive, Suite 401 East. F sauken, N j 3810G (o0F) 5630440

Hart Engineers, Inc.

I
il

!
i

I

MEMORANDUNM

(i

il

;

T0: J. Carlson - Chrysler Motors Corporation, Project Manager

FROM: E. Murphy - Hart Engineers, Inc., Site Engineering Manager

New York, MY
./'—‘\—-_- - ——

Piisburgh PA~ RE: Project Progress Report 22 Week Ending January 6, 1988
Ibony, NY
Rocky Hill, CT Chrysler Trenton Chemical Subsurfate Remedtation———

Cherry Hll NJ
Irving, CA
Southfield, M
Liberty Corner, NJ
Jacksonville, FL

sacramento CA - Progress Report for this Week:

1) Shipping of high TPH, non-hazardous material to Adams Center Landfill
continued. A total of 1,834 tons were taken off-site this week.

2) Non-hazardous material totalling 500 tons were shipped to Woodland
Meadows Landfill.

3) Based on the analytical results, two soil stockpiles and six drum
composites were determined to be characteristically non-hazardous.
Seventy drum composites were classified as hazardous, containerized
waste. A1l drums were determined to be ignitable (D001). The soil
was approved for disposal at Woodland Meadows Landfill, the drums at

Adams Center Landfill. ,

4) No excavation was done this week.

/kf
(CL5139B/18)

cc: Kimm Perlin
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MEMORANDUM

J. Carlson - Chrysler Motors Corporation, Project Manager

FROM: E. Murphy - Hart Engineers, Inc., Site Engineering Manager

RE:

Project Progress Report 23 - Week Ending January 13, 1989
Chrysler Trenton Chemical Subsurface Remediation

Progress Report for this Week:

1)

2)

3)

4)

5)

cc:

Shipping of high TPH, non-hazardous material to Adams Center
Landfill continued. A total of 145 tons were taken off-site
this week. A1l soil stockpiled and identified as high TPH has
been removed from the site.

Non-hazardous material totalling 1756 tons was shipped to
Woodland Meadows Landfill. A1l soil identified as such has
been hauled off-site.

Excavation work resumed in areas B, C, and D. The only
material remaining is located below the staged piles, or make
up the ramps within the excavation. A1l of this material

will be removed between now and project completion.

CWM has begun prepping the drums on the staging pad for
disposal. The drums will be overpacked, and when necessary,
transferred 1into 30-gallon plastic drums suitable for
incineration.

Based on analytical results received, nine drum composites
were determined to be characteristically non-hazardous, and
16 drum composites were classified as solid, ignitable,
hazardous waste. The drums were approved for disposal at
Adams Center Landfill.

Kimm Perlin



